Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	7 march 2026
Team ID	
Project Name	Product Positioning & Sales Performance Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Data Preparation	USN-1	Import Product Positioning CSV and verify field mappings (Price, Category, Sales).	3	High
Sprint-1		USN-2	Perform data cleaning and create calculated fields for "Price Gap" and "Average Sales".	2	High
Sprint-2	**Core Visualization**	USN-3	Develop Bar Charts for Category vs. Sales Volume analysis.	3	high
Sprint-2		USN-4	Build "Our Price vs. Competitor Price" benchmarking worksheets.	3	Medium
Sprint-3	Interactivity	USN-5	Implement Dashboard Filters for **Seasonality** and **Demographics**.	2	High
Sprint-3		USN-6	Design Tooltips and Actions to provide detailed product-level insights.	1	Medium
Sprint-4	**Finalization**	USN-7	Perform final dashboard formatting and layout optimization.	1	Low

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	28 feb 2026	01 March 2026	08 March 2026
Sprint-2	6	2 Days	02 March 2026	03 March 2026	08 March 2026
Sprint-3	3	2 Days	04 March 2026	05 March 2026	08 March 2026
Sprint-4	1	3 Days	06 March 2026	08 March 2026	08 March 2026